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VOLUME 2 

SECTION 3 

SPECIAL CONDITIONS 

CONTENTS 

These conditions amplify and supplement the General Conditions governing the Contract. Unless the 

Special Conditions provide otherwise, the General Conditions remain fully applicable. The numbering of 

the Articles of the Special Conditions is not consecutive but follows the numbering of the General 

Conditions. Other Special Conditions should be indicated afterwards.  

Article 2 Language of the Contract 

2.1 The language used shall be English.  

Article 4 Communication 

4.1 The contact persons, addresses of the Parties, their other contact details, the documents to 

provide and the procedure to be used by the Parties for communication are the following: 

Contracting Authority:  Government of St. Vincent and the Grenadines  

 

Represented by:  

The National Authorising Officer 

European Development Fund Operations  

Administrative Building Kingstown, St. Vincent  

Tel: (784) 457-2182  

Fax: (784) 456-2430  

E-mail: edfpmcu@vincysurf.com  

 

Supervisor:  The Project Manager – Head of Unit/ Infrastructure Specialist  

 EDF/PMCU  

 Administrative Building  

 Kingstown, St. Vincent  

 

Supervisor’s Representative 

for Supervision of the  

works:             Moulton Mayers Architects  

McKies Hill Kingstown, 

St. Vincent  

Tel: (784) 457-2072  

Fax: (784) 457-2290  

E-mail: mayersarch@vincysurf.com  

 

Contractor:  ………………………………………. 

    ………………………………………. 

    ………………………………………. 

 

    Tel: 

    Fax: 

    E-mail: 

 



January 2013 Page 2 of 11 

3.Vol2-Sec.3-d4o_SpecialConditions_en 

Article 5 Supervisor and Supervisor’s representative 

5.1  The Supervisor shall carry out the duties specified in the contract. Except as expressly 

stated in the contract, the Supervisor shall not have authority to relieve the Contractor of any 

of his obligations under the contract. 

In particular, the Supervisor shall obtain the specific approval of the Contracting Authority 

before taking any of the following actions specified in the GC: 

(a) issuing a variation under Article 37 and documents under Article 8.3, except in an 

emergency; 

(b) determining an extension to the period of performance under Article 35. 

 

5.2  The role of the project supervisor’s representative shall be to supervise and inspect works 

and to test and examine the materials employed and the quality of workmanship. Under no 

circumstances will the project supervisor’s representative be empowered to relieve the 

Contractor of his obligations under the contract or – order works resulting in an extension of 

the period of performance or additional costs to be paid by the contracting authority or 

introduce variants in the nature or scale of the works.  

The resources available to the Supervisor and his representative shall be as specified in 

Section 1 of the Technical Specifications.  

5.4 Instructions and/or orders issued by the Supervisor shall take the form of administrative 

orders.  Such orders shall be dated, numbered and entered by the Supervisor in a register, 

and copies thereof delivered by hand, where appropriate, to the Contractor’s representative.  

Article 7 Subcontracting 

7.3 In the selection of subcontractors, the Contractor will give preference to natural persons, 
companies or firms of ACP States capable of implementing the tasks required on similar 
terms. 

7.9  The Contractor shall not be required to obtain the approval of the Contracting Authority for: 

(a) The provision of labour;  

(b) The purchase of materials which are in accordance with the standards specified in the 
Contract.  

 

Article 8 Documents to be provided 

8.1 All method statements, claims, construction drawings, design changes and work plans shall 

be submitted to the Contract Supervisor for approval. 

The Supervisor is required to provide the contractor with comments on any submission 

within 14 calendar days of delivery to the Supervisor’s representative. 

Article 9 Access to the site 

9.1 The Contractor is reminded that there is a Head of Delegation of the European Commission 

in the state of the Contracting Authority. The Contractor is obliged to give the Head of 

Delegation free access to its sites, factories, workshops, etc., and generally assist the Head 

of Delegation, like the project Supervisor, in the performance of his duties. The same 

provisions also apply to the appointed representatives of the Head of Delegation. 



January 2013 Page 3 of 11 

3.Vol2-Sec.3-d4o_SpecialConditions_en 

All correspondence between the Contractor and the Contracting Authority or project 

Supervisor must be copied, for information, to the Head of Delegation of the European 

Commission at the following official address: 

European Union Delegation in Barbados & The Eastern Caribbean  

Palm Beach Corporate Center   

Hastings 

Christ Church  

Barbados 

 

The contractor must establish his own temporary construction access to the site and 

must not use the existing vehicular access.  On completion of the works this access 

must be removed and the site put back to its original condition. 

 

The contractor must take into account when preparing the programme of 

implementation required by Article 17 thereof, the continuing operation of the 

Hospital throughout the entire contract period.  All costs associated with this 

condition must be included in the contractor’s prices. 

 

In addition, the contractor must take into account that work to the existing theatres 

at the Milton Cato Memorial Hospital must not commence until after completion of 

the works to the existing maternity area to provide the temporary surgical theatres. 

 

 Article 12: General obligations of the Contractor  

12.1 The Contractor shall give prompt notice to the Supervisor, with a copy to the Contracting 

Authority, of any error, omission, fault or other defect in the design of or Specifications for 

the Works which he discovers when reviewing the Contract or executing the Works. 

The Contractor shall be permitted to Import free of customs duty the materials and 

equipment and other things required for the incorporation in the permanent works provided 

that the quantities thereof shall be approved by the Supervisor and the requisite Government 

procedures for such duty free importations are followed.  

The Contractor will be responsible for making the necessary arrangements for all materials 

and equipment to be imported for use in the Works and shall pay the customs service 

charges and port charges, and all other similar charges.  Ports Dues and Charges shall not be 

recoverable.  

12.4  All personnel employed by the Contractor in St. Vincent and the Grenadines will be liable to 

pay all taxes levied by the Government of St. Vincent and the Grenadines on PAYE and the 

Contractor shall perform such duties in regard to the deduction thereof as may be lawfully 

imposed upon him.  

The Contractor shall be responsible for the return to the place where they were recruited, or 

to their domicile, of all such persons as he recruited and employed for the purpose of or in 

connection with the Contract and shall maintain such persons as are to be so returned in a 

suitable manner until they have left the Site or in the case of persons who are not nationals 

of and have been recruited outside of St. Vincent and the Grenadines shall have left St. 

Vincent and the Grenadines.  

The Contractor shall be responsible for ascertaining the extent and incidence of all taxes, 

custom rates, dues and all other charges payable in accordance with applicable St. Vincent 

and the Grenadines Statutes, Ordinances, Laws, Regulations and Bye-Laws and shall give 

all notices in compliance therewith unless otherwise stipulated for this Contract.  



January 2013 Page 4 of 11 

3.Vol2-Sec.3-d4o_SpecialConditions_en 

12.6  The documents forming the Contract as listed in Item 2 of the Contract Form shall be placed 

at the disposal of the Contractor.  All documents placed at the disposal of the Contractor 

shall be returned to the Supervisor on completion of the Contract.  

 

12.8  The visibility measures must comply with the rules laid down in the Communication and 

Visibility Manual for EU External Actions published by the European Commission: 

http://ec.europa.eu/europeaid/work/visibility/index_en.htm.  

Article 13: Superintendence of the works  

13.4 The Contractor may be requested, at any time during the performance period, to submit 

evidence to the Supervisor to the effect that his key personnel are sufficiently experienced to 

execute their duties fully in accordance with the requirements of the contract. 

 

13.5 Should it become necessary for a key member of the Contractor’s staff to permanently leave 

the site during the period of performance, the Contractor shall arrange for his/her 

replacement by a person of at least equal ability and experience acceptable to the 

Supervisor. 

 

 

Article 15 Performance guarantee 

15.1 The amount of the performance guarantee will be 10% of the amount of the Contract and 

any addenda thereto.  

Article 16 Insurance 

16.4  The minimum amount of insurance covering liability with regard to risks and civil liability 

insurance shall be EC$2,000,000.00 per accident with the number of occurrences 

unlimited.  

16.7  The maximum deductible for any of the insurances under Article 16 shall not exceed 1% 

of the amount of the insurance.  

Article 17 Programme of implementation of tasks 
17.1  MCMH: Work on the kitchen, Female Surgical Ward and ICU and Maternity Ward ‘A’ 

will be done simultaneously. Work on the Operating Theatre will commence only after 

the completion of work on Maternity Ward ‘A’. 

A proposal for a performance programme and a method statement showing how the 

Contractor proposes to carry out the works, including the grounds for the proposed 

programme, shall be attached to the tender.  

Any amendments to the programme or method statement may, if accepted by both parties, 

be included in the contract.  

Within 30 days of notification of the award of the contract, the contractor must draw up 

and submit for approval by the supervisor a finalised programme for performance of the 

contract, broken down by type of work and by month, including the following: 
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– A detailed description of staff with supervisory responsibilities, given names, 

qualifications and curricula vitae; 

– The critical path network in which the contractor proposes to carry out the works, broken 

down by type of work and by month and including estimates of requirements of labour, 

supplies, equipment, water and the like – with clear linkages between work activities, 

preceding and succeeding and “float” time; 

– A bar chart or similar, of sufficient detail required by the supervisor, in a way that 

progress of the works, at each stage of construction of each element of the works can be 

monitored, relative to weeks of the period of performance; 

– A plan of how the sites will be organised and equipped; 

– A general description of the methods the contractor proposes to carry out the design, 

manufacture, delivery, erection, testing and commissioning of the Works; 

– A corresponding chart indicating the programmed cash flow. 

 

These documents shall be returned to the contractor after approval by the supervisor, 

together with any pertinent comments, within ten days of their receipt by the supervisor 

unless the contractor is invited to a meeting on the matter by the supervisor, notification of 

which must be given within ten days. 

As the works progress, the contractor shall draw up and submit for the approval of the 

supervisor the documents described below: 

– In the case of docks and other structures in reinforced concrete, the contractor shall be 

required to take the necessary soil samples before starting work on the foundations. The 

results of these samples and the calculations concerning the foundations must be submitted 

to the supervisor in triplicate one month before construction of the structures to which they 

relate gets under way. 

– The detailed drawings and construction drawings and any other documents or materials 

specified in the contract documents or that are necessary for the successful performance of 

the contract, in particular drawings, calculation booklets and reinforcement plans for 

structures in reinforced concrete shall be drawn up by the contractor at his expense. The 

detailed drawings and the drawings concerning construction and reinforcement, the 

calculation booklets and any other documents or materials to be supplied by the contractor 

shall be submitted, in triplicate, to the supervisor for approval one month before 

constructions of the structures to which they relate gets under way.  

– The drawings, calculation booklets and any other documents or materials to be supplied 

pursuant to the above two indents shall be returned to the contractor within 15 days of 

receipt by the supervisor, endorsed as approved or together with his comments.  

The contractor must correct or amend the documents, drawings, calculation booklets, etc. 

that have been submitted to the supervisor for approval in accordance with the supervisor’s 

comments within 15 days of receipt of any such comments. Any documents, drawings, 

calculation booklets, etc. thus corrected or amended shall be resubmitted to the supervisor 

for approval through the same procedure. The supervisor’s approval shall in no way 

relieve the contractor from any of his contractual obligations. 

17.4 Subject to any provisions to the contrary contained in the contract none of the permanent 

works shall save as hereinafter provided, be carried out during the night or on Sundays 

without the permission in writing of the Supervisor's Representative (the granting whereof 

shall be at the Supervisor's absolute discretion), save when such work is unavoidable or 

absolutely necessary for the saving of life or property or for the safety of other works in 

which case the Contractor shall immediately advise the Supervisor's Representative 
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thereof. Provided always that the provisions of this article shall not be applicable in the 

case of works, which are customarily carried out by rotary or double shifts. 

17.5 (a) Should the Contractor decide to introduce working overtime beyond the normal 

statutory hours of work, prior approval shall be requested from the Supervisor, which 

approval shall not be unreasonably withheld. 

(b) In the event that overtime working is approved, revision of labour costs shall not be 

allowed in respect of such overtime unless agreed by the Supervisor that the work involved 

was necessitated by factors beyond the control of the Contractor. 

17.6 Not later than 30 days after the notification of award of contract, the Contractor shall 

submit to the Supervisor for approval, full details and particulars of the sites that the 

Contractor proposes to use as site camps including site offices, residential quarters, plant 

yards, etc. The Supervisor shall give his approval as early as possible, and within a period 

of 60 days after their reception. 

Article 19 Contractor’s drawings and execution studies 

19.1 During the performance of the contract, the Contractor shall draw up and submit the 

following documents for the project supervisor's approval: 

- In the case of reinforced concrete structures, the Contractor shall carry out the requisite 

soil surveys before commencing work on the foundations. The Contractor must submit the 

results of these surveys and the calculations for the foundations, in triplicate, to the project 

supervisor at least one month before commencing construction of the works in question. 

- The Contractor shall prepare, at his own expense, all design and construction drawings 

and other documents and objects necessary for the proper execution of the contract, and in 

particular drawings and design calculations and the reinforcement drawings for reinforced 

concrete structures. The Contractor shall submit, in triplicate, construction, design and 

reinforcement drawings, design calculations and any other documents or objects he is to 

provide for the project supervisor’s approval at least one month before commencing 

construction of the works in question. 

- Within 15 days of receiving the drawings, design calculations, objects and other 

documents required under the previous two indents, the project supervisor shall return 

them to the Contractor with either his endorsement or his remarks.  

- The contractor must provide the following shop drawings: 

 Structural Steel roofing 

 Doors and Windows 

 A/C Ductwork 

 Electrical Circuit Wiring 

 Any other shop drawings as requested from time to time by the Supervisor 

 

19.3 Within 15 days of being notified of the project supervisor’s remarks, the Contractor shall 

make the requisite corrections, adjustments etc. to the documents, drawings, design 

calculations etc. The corrected or adjusted documents, drawings, design calculations etc. 

shall be resubmitted for the project supervisor’s approval under the same procedure. 

The project supervisor’s approval in no way diminishes the Contractor’s liability. 

19.8 The Contractor shall also prepare as-built drawings in digital and A1 format of the 

following subjects: 
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 Plumbing Installation 

 Electrical Installation 

 A/C Installation 

 Site soil and Waste Installation 

 Site Services Distribution 

 

Drafts of the as-built drawings shall be submitted to the Supervisor in two copies not later 

than 30 days prior to the provisional acceptance of the works. 

After correcting the drawings in accordance with the Supervisor's comments and remarks, 

the Contractor shall submit within 30 days the approved drawings in one original and five 

copies to the Supervisor. The original of the drawings shall be submitted in a digital 

format. 

Article 22: Safety on sites 

22.1 The Contractor shall have the right to forbid access to the site to any person not involved 

in the performance of the contract, with the exception of persons authorised by the 

Supervisor or the Head of Delegation. 

22.5 The Contractor shall ensure, as far as is reasonably practicable and to the satisfaction of 

the Supervisor, the health, safety and welfare at work of his employees including those of 

his sub-contractors and all other persons on the site. His responsibilities shall include: 

a) to ensure that plant, equipment, materials and methods of work are safe and 

maintained in such a manner as to avoid any risk to health or injury; 

b) the execution of suitable arrangements for ensuring safety and eliminating of risks 

to health in connection with the use, handling, storage, transport and disposal of 

articles and substances; 

c) the provision of protective clothing, tools, equipment, first aid stations, security 

personnel, notices and notice boards, instructions, training, etc. as necessary to 

protect the health and ensure the safety of all workers and other persons on site; 

d) the designation as safety officer of one of his senior staff who shall have specific 

knowledge of safety regulations, and experience of safety precautions on similar 

works and who shall advise on all matters affecting the safety of workmen and on 

measures to be taken to promote such safety; 

e) the adoption of all necessary measures to ensure that access and movements on 

site are safe, and without risks of accidents; 

f) the provision of adequate waterborne sanitation, refuse collection and disposal, 

complying with the laws, local by-laws and regulations and to the satisfaction of 

the Supervisor, for all houses, offices, workshops and laboratories erected on site; 

g) the provision of an adequate number of suitable latrines and other sanitary 

arrangements at sites where work is in progress to the satisfaction of the health 

authorities in the area and of the Supervisor; 

h) the execution of appropriate measures (in consultation with the appropriate health 

authority) on site, for the eradication of mosquitoes, flies and pests including the 

spraying of suitable chemicals on the breeding areas; 

i) the provision of effective fire preventive measures and the installation of adequate 

fire fighting equipment which shall be sufficiently protected from the weather; 

j) the reporting details of any accident to the Supervisor and the competent 

authorities as soon as possible after its occurrence; 
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k) the compliance with the relevant factory acts and labour laws ruling at the time of 

the contract. 

The Supervisor shall have the power to suspend operations under the contract whenever he 

considers that the Contractor’s safety provisions are inadequate. Such a suspension shall 

not be grounds for any claims for additional payment nor any extension of the performance 

period of the Contract by the Contractor. 

Article 27 Demolished materials 

27.2 Demolition materials become the property of the Contractor and shall be disposed of 

according to instruction from the Contract Supervisor.  

 Any Equipment removed become the property of the Contracting Authority and shall be 

disposed of according to instruction from the Contract Supervisor. 

Article 29 Temporary works 

29.2 The design of all temporary works is the responsibility of the Contractor. 

Article 33: Commencement order 

33.1  The contract shall enter into force when it is signed by the contractor. Performance of the 

contract shall begin on the date specified by the contracting authority via an administrative 

order forwarded by the project supervisor. 

Article 34 Period of implementation of tasks 

34.1  The period of implementation for the whole contract shall be: 

Lot 1 - must be completed and handed over to the Employer within 12 months.  

Lot 2 – must be completed and handed over to the Employer within 12 months. 

Article 36 Delays in the implementation of tasks 

36.1 he rate of liquidated damages for delays in the completion of works shall be 0.1% of the 

contract price for every day or part thereof which elapses between the end of the period of 

implementation of tasks and the actual date of completion, up to a maximum amount of 

10 % of the contract price or, if the contract is subdivided into phases, 10 % of the price of 

the phase concerned. 

Article 39 Work register 

39.1  The work register will also include all failings or incidents resulting in a significant impact 

on the environment or in an accident or incident with the local community and the 

corrective measures taken." 

39.2  The format and content of the statements shall be agreed between the Supervisor and the 

Contractor within 30 days of the notification of the award of Contract.  

39.6 In amplification of Article 39 of the GC, the following items shall be provided monthly by 

the Contractor to the Supervisor:  

a) A list of plant and equipment on the site duly identified; 

b) A list of numbers and categories of staff and labour on the site; 

c) A record of the major quantities of works carried out during the previous month. 

The Contractor shall provide the following information to the Supervisor monthly on a 

daily basis: 
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d) the number and type of workers employed for each type of work and/or on each part of 

the site (labour return); 

e) the equipment and plant for each type of work and/or each part of the site, (equipment 

return). The report shall show the periods during which the equipment/plant was 

working, in working order but standing idle and out-of-action/under repair; 

f) maintenance of equipment and spare parts used. 

For any equipment or plant arriving on the site, the Contractor shall, in the statement 

following the arrival date, provide full information on: 

 the date of purchase or lease; 

 the country of origin; 

 make, model, type, identification numbers and colour; 

 C.I.F. value. 

The Contractor shall keep proper wage books and time sheets showing the wages paid to 

and time worked by the workmen in the execution of the contract and he shall be bound, 

whenever required, to produce such wage books and time sheets for the inspection of an 

authorised officer of the Government and/or the Supervisor. 

Article 40 Origin and quality of works and materials 

40.1 All goods purchased under the contract must originate in a Member State of the European 

Union or a country covered by the Protocol 1 included in Annex V of the ACP-EU 

Partnership Agreement. For these purposes, "origin" means the place where the goods are 

mined, grown, produced or manufactured and/or from which services are provided. The 

origin of the goods must be determined according to the EU Customs Code or to the 

relevant international agreement applicable 

When importing goods, any change in the specified origin must be pointed out to the 

project Supervisor and approved by him. 

40.2 The works and the objects, appliances, equipment or materials used in their construction 

must comply with the requirements of the technical specifications set out in Volume 3 of 

the Tender Dossier and the details contained in the Bill of Quantities – Volume 4. 

Article 43 Ownership of plant and materials 

43.2 For the duration of the execution of the works, all equipment, temporary works, plant and 

materials stored at the site or at approved compounds shall be vested in the Contracting 

Authority. 

Article 44: General principles for payments 

44.1 Payments shall be made in EC Dollars.  

  

Article 46 Pre-financing 

46.(1) and (2) The total amount of the pre-financing under Article 46.1(a) shall not exceed 10% of 

the original contract price in respect of the lump-sum advance.  

There shall be no pre-financing under Article 46.1(b).  

In order to obtain pre-financing payment, the Contractor must forward to the Supervisor 

the payment request and the performance guarantee in accordance with article 15. The 
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Contractor must provide a financial guarantee for the full amount of the pre-financing 

payment – see Volume 2, Section 5.  

46.8 The repayment of the pre-financing shall take the form of deductions based on the monthly 

claims. ` 

a ) The flat-rate pre-financing (maximum of 10%) shall be repaid by means of deductions 

from the instalments and, if necessary, the balance due to the Contractor. This repayment 

shall begin with the first instalment and be completed, at the very latest, by the time 80% 

of the amount of the contract has been paid.  

Repayment shall be made in the same currency as the pre-financing. The amount to be 

deducted from each instalment shall be calculated using the following formula:  

Va × DR  

  R =    
______________ 

Vt × 0.8  

where: R = the amount to be repaid Va = the total amount of the pre-financing Vt = the 

initial contract amount D = the amount of the installment. The result is rounded up to two 

decimal places.  

Article 47: Retention monies  

47.1  Retention monies shall be 10% of interim payments.  

Advances shall not be subject to retention.  

Article 48 Price revision 

48.1 The contract shall be at fixed prices, which shall not be revised 

Article 49 Measurement 

49.1  This is a unit-price contract.  

49.3 For provisional sums items, the amount due under the contract shall be determined on the 

basis of actual costs with an agreed addition for overheads and profit. For the relocation of 

utilities, the agreed adjustment rate shall also include the costs borne by the contractor for 

the attendance and supervision of the subcontractors’ works. 

Items of the Works described in the Price Schedule for which no rate or price has been 

entered in the Contract shall be considered as included in other rates and prices in the 

Contract and will not be paid for separately by the Contracting Authority. 

 

49.4 Measurements are to be taken jointly 

Whenever works or parts thereof are ready for measurement and before such parts are 

covered, the Contractor shall inform the Supervisor of "works ready for measurement". 

The Supervisor will upon inspection, testing and acceptance give 24 hours notice to the 

Contractor for measuring the works jointly. The admeasurement shall be signed by both 

the Supervisor's and Contractor's Representative. Comments on the measurement may be 

made on the site by either representative, and shall be discussed between the Supervisor 

and the Contractor and finalised. Failing to reach consent shall be dealt with by a decision 

by the Supervisor, on which the Contractor may comment in writing. 
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Should the Contractor not respond to the Supervisor's request to attend to joint 

measurements, a further notice of 24 hours will be given, after which the Supervisor will 

take measurement on his own. Such measurement will be binding on the Contractor. 

Article 50 Interim payments 

50.7 The minimum amount of an interim payment certificates is set at EC$150,000 

Article 51 Final statement of account 

51.1 The Contractor shall, submit to the Supervisor a draft final statement of account when it 

applies for the provisional acceptance certificate. In order to enable the Supervisor to 

prepare the final statement of account, the draft final statement of account is submitted 

with supporting documents showing in detail the value of the work done in accordance 

with the contract and all further sums which the Contractor considers to be due to it under 

the contract. 

51.2 Within 30 days from issuing the certificate of final acceptance referred to in article 62, the 

Supervisor shall prepare and signed the final statement of account. 

 Article 53    Delayed payments 

53.1 By derogation from Article 53.1 of the General Conditions, once the deadline set in 

Article 44.3 has expired, the Contractor may, within two months of receipt of late 

payment, receive default interest. By way of exception, if the interest calculated in 

accordance with this provision is lower than or equal to € 200, it shall be paid to the 

Contractor only upon a request submitted within two months of receiving late payment. 

Article 61 Defects liability 

61.1 The defects liability period is defined as the period commencing on the date of provisional 

acceptance, during which the Contractor is required to make good any effect in, or damage 

to, any part of the work which may appear or occur during this period as notify by the 

Supervisor or the Contracting Authority. The rights and obligations of the parties with 

regard to this defects liability period are laid down in Article 61 of the General Conditions.  

61.7 The Defects liability Period shall be 12 months.  

Article 68 Dispute settlement 

68.4 Any dispute arising out of or relating to this Contract which cannot be settled otherwise 

shall 

(a) in the case of a national contract, be settled in accordance with the national legislation 

of the state of the Contracting Authority; and 

(b) in the case of a transnational contract, be settled either: 

(i) if the parties to the contract so agree, in accordance with the national legislation 

of the beneficiary country or its established international practices; or 

(ii) by arbitration in accordance with the Procedural rules on conciliation and 

arbitration of contracts financed by the European Development Fund, adopted by 

Decision No 3/90 of the ACP-EEC Council of Ministers of 29 March 1990 

(Official Journal No L 382, 31.12.1990). (Annex A12 of the Practical Guide to 

contract procedures for EU external action)] 

* * * 


